COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/08/2003

ESTIMATE SUMMARY 15:21:39
CONTID: C12534 ESTIMATE NO: 0014 PROG SPEC YR: 1998
PCN: 12534-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1520 DAYS TIME ALLOW: 270 WORK DAYS
SH 9 Rock Creek to Ute Pass Rd PERCENT TIME:  56.30 ORIG TIME ALLOW: 270 WORK DAYS
PROJECT NO: STA 009A-022
SH 9 Rock Creek to Ute Pass Rd
NAME OF ROAD: 009D
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 04/26/2003 DATE TIME STARTED 08/21/2001
2000 S. COLORADO BLVD., TOWER TWO, DATE LET 07/12/2001 DATE WORK BEGAN
SUITE 2-500 DATE AWARDED 08/01/2001 DATE TIME STOPPED 06/02/2004
DATE CONTRACT EXECUTED 08/15/2001 DATE ACCEPTED 06/02/2004
DENVER C0 80222 303-365-6400 DATE NOTICE TO PROCEED  08/21/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 12,815,617.80 PARTICIPATING $ 9,544,550.58 $ 12,916.57
AWARD PROJECT AMT: $ 12,349,392.02  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 74.48% TOTAL EARNINGS 9,544,550.58 12,916.57
FUNDS AVAILABLE: $ 3,271,067.22  STOCKPILED MATERIALS 13,338.06 -603.55
GROSS EARNINGS 9,557,888.64 12,313.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -48,734.71 -108.44
SECURITIES ENCUMBERED 48,734.71 108.44
NET EARNINGS 9,557,888.64 12,313.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,557,888.64 12,313.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12,313.02

APPROVED FOR PAYMENT BY
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ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

*REMOVAL OF STRUCTURE

*REMOVAL OF PIPE

*REMOVAL OF END SECTION

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF GROUND SIGN

REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF END ANCHORAGE

COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C12534 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12534-BID ESTIMATE RUN 05/08/2003
PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04001 PLUG CULVERT 15.000 7.000
EACH 0.000 0.00
440.00000 7.000 3,080.00
0065 202-07000 *OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0070 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 228,600.000 204,919.200
M3 888.000 4,875.11
5.48999 205,807.200 1,129,879.47
0075 203-01500 BLADING 49.000 33.000
HOUR 4.000 500.00
124.99999 37.000 4,625.00
0080 203-01510 BACKHOE 32.000 17.000
HOUR 0.000 0.00
190.00005 17.000 3,230.00
0085 203-01594 COMBINATION LOADER 66.000 47.000
HOUR 1.000 100.00
100.00001 48.000 4,800.00
0090 203-01597 POTHOLING 34.000 7.500
HOUR 0.000 0.00
216.00004 7.500 1,620.00
0095 206-00000 *STRUCTURE EXCAVATION 1,822.000 1,412.357
M3 0.000 0.00
7.40001 1,412.357 10,451.46
0100 208-00001 SILT DIKE 0.000 0.000
M 0.000 0.00
22.00000 0.000 0.00
0105 208-00005 EROSION LOG 225.000 57.000
M 28.000 630.00
22.50000 85.000 1,912.50
0105 MATERIAL ALLOWANCE 76.907
M -27.995 -279.95
10.00000 48.912 489.12



CONTID: C12534 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12534-BID ESTIMATE RUN
PROJECT: STA 009A-022 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 MATERIAL ALLOWANCE 116.491
M -27.987 -289.11
10.33000 88.504 914.25
0110 208-00011 EROSION BALES (WEED FREE) 440.000 121.000
EACH 18.000 400.50
22.25000 139.000 3,092.75
0115 208-00020 SILT FENCE 4,410.000 3,447.200
M 60.000 309.00
5.15000 3,507.200 18,062.08
0115 MATERIAL ALLOWANCE 601.586
M -59.466 -34.49
0.58000 542.120 314.43
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.795
LS 0.000 0.00
1,600.00003 0.795 1,272.00
0125 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 8.000 1.000
EACH 0.000 0.00
270.00000 1.000 270.00
0130 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
300.00001 0.000 0.00
0135 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 15.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0140 210-00810 RESET GROUND SIGN 39.000 34.000
EACH 0.000 0.00
67.00000 34.000 2,278.00
0145 210-01011 RESET GATE 2.000 0.000
EACH 0.000 0.00
615.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 45.100 8.600
HA 0.000 0.00
2,015.00000 8.600 17,329.00
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PCN: 12534-BID ESTIMATE RUN 05/08/2003
PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 212-00047 *SOIL PREPARATION (SPECIAL) 45.200 8.600
HA 0.000 0.00
3,860.00004 8.600 33,196.00
0160 213-00002 *MULCHING (WEED FREE HAY) 38.800 10.390
HA 0.000 0.00
1,194.00000 10.390 12,405.66
0165 213-00061 *MULCH TACKIFIER 22,405.000 4,850.100
KG 0.000 0.00
2.50000 4,850.100 12,125.25
0170 214-01010 *BRUSH LAYER CUTTING 500.000 0.000
EACH 0.000 0.00
14.30000 0.000 0.00
0175 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 4,933.200 0.000
M2 0.000 0.00
3.00000 0.000 0.00
0180 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 2,568.000 0.000
M2 0.000 0.00
11.50000 0.000 0.00
0180 MATERIAL ALLOWANCE 417.790
M2 0.000 0.00
0.74200 417.790 310.00
0185 216-00036 *SOIL RETENTION BLANKET (PLASTIC)(SPECIAL) 2,190.000 0.000
M2 0.000 0.00
9.70000 0.000 0.00
0185 MATERIAL ALLOWANCE 501.220
M2 0.000 0.00
0.41000 501.220 205.50
0190 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0195 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 12,006.000 9,094.996
M3 0.000 0.00
22.25000 9,094.996 202,363.66
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PCN: 12534-BID ESTIMATE RUN
PROJECT: STA 009A-022 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 MATERIAL ALLOWANCE ABC STOCKPILE 0.000
M3 0.000 0.00
7.00000 0.000 0.00
0200 306-01000 RECONDITIONING 257.000 0.000
M2 0.000 0.00
1.34987 0.000 0.00
0205 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 489.420 374.533
T 0.000 0.00
81.60000 374.533 30,561.89
0210 403-33701 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 50,352.400 26,417.370
T 75.500 3,080.40
40.80001 26,492.870 1,080,909.36
0215 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,885.060 1,454.700
T 20.617 4,561.51
221.25001 1,475.317 326,413.90
0220 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 969.880 0.000
T 0.000 0.00
351.00000 0.000 0.00
0225 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 117,016.000 72,706.560
L 5,855.760 2,693.65
0.46000 78,562.320 36,138.67
0230 506-00218 RIPRAP (450 MM) 286.000 148.500
M3 0.000 0.00
31.00000 148.500 4,603.50
0235 507-00000 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000
M3 0.000 0.00
365.00002 0.000 0.00
0240 601-01000 CONCRETE CLASS B 69.000 57.754
M3 1.500 1,027.50
685.00000 59.254 40,588.99
0245  602-00000 *REINFORCING STEEL 3,227.000 2,356.560
KG 0.000 0.00
0.93000 2,356.560 2,191.60
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PCN: 12534-BID ESTIMATE RUN 05/08/2003
PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 603-10840 *2100 MM CORRUGATED STEEL PIPE 24.000 6.430
M 0.000 0.00
510.00000 6.430 3,279.30
0250 MATERIAL ALLOWANCE 20.570
M 0.000 0.00
122.95000 20.570 2,529.08
0255 603-15060 *1500 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 177.500 177.500
M 0.000 0.00
187.00000 177.500 33,192.50
0260 603-30024 600 MM STEEL END SECTION 5.000 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
0265 603-30030 750 MM STEEL END SECTION 36.000 28.000
EACH 0.000 0.00
600.00003 28.000 16,800.00
0265 MATERIAL ALLOWANCE 12.999
EACH 0.000 0.00
55.35000 12.999 719.49
0265 MATERIAL ALLOWANCE 600 AND 750 END SECTIONS TAK EN BY 0.000
MAITENANCE
EACH 0.000 0.00
55.35000 0.000 0.00
0270 603-30036 900 MM STEEL END SECTION 5.000 4.000
EACH 0.000 0.00
685.00000 4.000 2,740.00
0270 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
197.89000 0.000 0.00
0275 603-30060 1500 MM STEEL END SECTION 3.000 3.000
EACH 0.000 0.00
1,450.00001 3.000 4,350.00
0275 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
512.55000 0.000 0.00
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PCN: 12534-BID ESTIMATE RUN 05/08/2003
PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 603-30084 2100 MM STEEL END SECTION 0.000 0.182
EACH 0.000 0.00
3,165.00002 0.182 576.03
0280 MATERIAL ALLOWANCE 3.818
EACH 0.000 0.00
960.21000 3.818 3,666.08
0285 603-70607 1800X2100 MM CONCRETE BOX CULVERT (PRECAST) 48.200 48.200
M 0.000 0.00
1,485.00004 48.200 71,577.00
0290 603-70808 2400X2400 MM CONCRETE BOX CULVERT (PRECAST) 29.000 29.000
M 0.000 0.00
2,040.00000 29.000 59,160.00
0295 604-00505 INLET TYPE D (2 M) 13.000 9.000
EACH 1.000 2,665.00
2,665.00000 10.000 26,650.00
0295 MATERIAL ALLOWANCE INLETS 0.000
EACH 0.000 0.00
1,265.00000 0.000 0.00
0295 MATERIAL ALLOWANCE CLASS D (2M ) INLETS 0.000
EACH 0.000 0.00
1,725.00000 0.000 0.00
0300 604-00510 INLET TYPE D (4 M) 1.000 1.000
EACH 0.000 0.00
3,900.00004 1.000 3,900.00
0300 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,545.00000 0.000 0.00
0305 604-13005 INLET TYPE 13 (2 M) 4.000 2.000
EACH 0.000 0.00
2,750.00000 2.000 5,500.00
0305 MATERIAL ALLOWANCE INLETS 0.000
EACH 0.000 0.00
875.00000 0.000 0.00



CONTID: C12534 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12534-BID ESTIMATE RUN
PROJECT: STA 009A-022 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0305 MATERIAL ALLOWANCE 13M (2M) 1.000
EACH 0.000 0.00
1,465.00000 1.000 1,465.00
0310 604-13010 INLET TYPE 13 (4 M) 3.000 2.000
EACH 0.000 0.00
3,099.99997 2.000 6,200.00
0310 MATERIAL ALLOWANCE INLETS 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0310 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,885.00000 0.000 0.00
0315 604-31005 MANHOLE BOX BASE (2 M) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0320 605-00060 150 MM PERFORATED PIPE UNDERDRAIN 1,858.000 592.000
M 0.000 0.00
51.49998 592.000 30,487.99
0325 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,841.000 599.830
M 0.000 0.00
42.50000 599.830 25,492.78
0330 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 421.000 371.200
M 0.000 0.00
161.50003 371.200 59,948.81
0335 606-01370 *END ANCHORAGE TYPE 3G 32.000 17.000
EACH 1.000 785.00
785.00001 18.000 14,130.00
0340 606-01385 *END ANCHORAGE TYPE 3J 3.000 0.000
EACH 0.000 0.00
1,160.00000 0.000 0.00
0345 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 0.000 0.00

720.00000 0.000 0.00
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PCN: 12534-BID ESTIMATE RUN 05/08/2003
PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 28.000 11.000
EACH 0.000 0.00
1,190.00001 11.000 13,090.00
0352 606-02003 END ANCHOR (NONFLARED) REPLACED 4 SRT'S WITH NO N FLARE 4.000 2.000
SECTIONS
EACH 0.000 0.00
2,120.00000 2.000 4,240.00
0355 607-00010 CORNER AND LINE BRACE POST 1.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0360 607-01000 FENCE BARBED WIRE WITH METAL POSTS 1,483.000 0.000
M 0.000 0.00
10.20000 0.000 0.00
0365 607-11350 FENCE DEER 525.000 0.000
M 0.000 0.00
55.50000 0.000 0.00
0370 607-11525 FENCE (PLASTIC) 63.000 63.000
M 0.000 0.00
7.35000 63.000 463.05
0375 607-11580 FENCE (TEMPORARY) 23.000 22.800
M 0.000 0.00
5.55000 22.800 126.54
0380 612-00001 DELINEATOR (TYPE 1) 249.000 0.000
EACH 0.000 0.00
17.85000 0.000 0.00
0385 612-00002 DELINEATOR (TYPE II) 19.000 0.000
EACH 0.000 0.00
20.50000 0.000 0.00
0390 612-00003 DELINEATOR (TYPE lIl) 163.000 59.000
EACH 0.000 0.00
25.50000 59.000 1,504.50
0395 612-00022 DELINEATOR (TYPE Il) (BARRIER) 108.000 66.000
EACH 0.000 0.00
17.85000 66.000 1,178.10
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PCN: 12534-BID ESTIMATE RUN 05/08/2003
PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 614-00011 SIGN PANEL (CLASS I) 41.220 2.000
M2 0.000 0.00
178.50000 2.000 357.00
0405 614-00012 SIGN PANEL (CLASS II) 7.740 0.000
M2 0.000 0.00
225.00000 0.000 0.00
0410 614-00013 SIGN PANEL (CLASS Il 9.120 0.000
M2 0.000 0.00
235.00000 0.000 0.00
0415 614-01502 STEEL SIGN POST (50 MM ROUND) 168.150 0.000
M 0.000 0.00
31.00000 0.000 0.00
0420 614-01552 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 133.000 0.000
M 0.000 0.00
145.00000 0.000 0.00
0425 616-23180 450 MM PLASTIC SIPHON PIPE 51.600 48.600
M 3.000 1,185.00
394.99999 51.600 20,382.00
0425 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
27.89000 0.000 0.00
0430 616-23240 600 MM PLASTIC SIPHON PIPE 35.200 35.200
M 0.000 0.00
380.00005 35.200 13,376.00
0430 MATERIAL ALLOWANCE 8.800
M 0.000 0.00
52.63000 8.800 463.14
0435  622-00800 COMFORT STATION 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0440 624-14018 450 MM CULVERT PIPE (CR 4) 110.000 127.500
M 0.000 0.00
95.00001 127.500 12,112.50
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PCN: 12534-BID ESTIMATE RUN 05/08/2003

PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 624-14024 *600 MM CULVERT PIPE (CR 4) 1,381.000 1,141.290
M 0.000 0.00
134.50000 1,141.290 153,503.51
0445 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
34.63000 0.000 0.00
0445 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESBIPE 0.000
M 0.000 0.00
34.63000 0.000 0.00
0450 624-14030 *750 MM CULVERT PIPE (CR 4) 62.100 62.100
M 0.000 0.00
170.00002 62.100 10,557.00
0455 624-14036 *950 MM CULVERT PIPE (CR 4) 173.000 207.600
M 0.000 0.00
176.00004 207.600 36,537.61
0455 MATERIAL ALLOWANCE 34.800
M 0.000 0.00
65.00000 34.800 2,262.00
0455 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESBIPE 0.000
M 0.000 0.00
65.00000 0.000 0.00
0460 624-14060 *1500 MM CULVERT PIPE (CR 4) 37.000 37.400
M 0.000 0.00
400.00000 37.400 14,960.00
0460 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
54.77000 0.000 0.00
0465 624-14084 2100 MM CULVERT PIPE (CR 4) 0.000 0.000
M 0.000 0.00
1.05000 0.000 0.00
0470  625-00000 *CONSTRUCTION SURVEYING 1.000 0.890
LS 0.000 0.00

103,000.69020 0.890 91,670.61
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PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0475 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 56.000 16.000
HOUR 12.000 1,224.00
102.00000 28.000 2,856.00
0480 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
744,435.24710 0.500 372,217.62
0485 627-00001 *PAVEMENT MARKING PAINT 2,869.000 1,094.540
L 0.000 0.00
11.25000 1,094.540 12,313.58
0490 627-00005 *EPOXY PAVEMENT MARKING 2,603.000 1,284.640
L 0.000 0.00
26.95000 1,284.640 34,621.05
0495 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 2,606.000 2,606.000
EACH 0.000 0.00
3.60000 2,606.000 9,381.60
0500 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 48.000 0.000
M2 0.000 0.00
165.00000 0.000 0.00
0505 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0510 629-01002 *SURVEY MONUMENT (TYPE 2) 20.000 0.000
EACH 0.000 0.00
255.00000 0.000 0.00
0515 629-01004 *SURVEY MONUMENT (TYPE 4) 0.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0520 629-01005 *SURVEY MONUMENT (TYPE 5) 2.000 0.000
EACH 0.000 0.00
154.00000 0.000 0.00
0525 629-01011 *SURVEY MONUMENT (TYPE 1A) 3.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
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PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0530 630-00000 *FLAGGING 27,172.000 18,809.500
HOUR 135.500 3,001.33
22.15001 18,945.000 419,631.94
0535 630-00007 *TRAFFIC CONTROL INSPECTION 183.000 111.000
DAY 17.000 1,734.00
102.00000 128.000 13,056.00
0540 630-00012 *TRAFFIC CONTROL MANAGEMENT 335.000 265.000
DAY -43.000 -17,458.00
406.00001 222.000 90,132.00
0545 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 5.500
EACH 2.000 154.00
77.00000 7.500 577.50
0550 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 16.500
EACH 0.000 0.00
165.00000 16.500 2,722.50
0555 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.000
EACH 0.000 0.00
195.00000 1.000 195.00
0560 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
M2 0.000 0.00
165.00000 0.000 0.00
0565 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0570 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
5,100.00000 0.000 0.00
0575 630-80360 *DRUM CHANNELIZING DEVICE 980.000 490.000
EACH 0.000 0.00
71.50000 490.000 35,035.00
0580 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 25.000 12.500
EACH 0.000 0.00
97.00000 12.500 1,212.50
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PCN: 12534-BID ESTIMATE RUN 05/08/2003

PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0585 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,462.000 731.000
M 0.000 0.00
55.00005 731.000 40,205.04
0590 630-80380 *TRAFFIC CONE 125.000 62.500
EACH 0.000 0.00
17.50000 62.500 1,093.75
0595 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0600 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70012 F/IA ASPHALT PAVEMENT INCENTIVE 81,285.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70050 F/A REMOVAL OF TREES 4,514.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70131 F/A MODIFY WAPA POWER POLES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70380 F/A EROSION CONTROL 114,401.000 14,801.000
FA 0.000 0.00

1.00000 14,801.000 14,801.00
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PCN: 12534-BID ESTIMATE RUN 05/08/2003

PROJECT: STA 009A-022 ESTIMATE NO: 0014 15:21:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0870 900-00006 ADDED ITEM (DOLLAR)/ 0.000 -4,650.000
DOL 0.000 0.00
1.00000 -4,650.000 -4,650.00

CAT 0200 CURRENT AMT$ 8,139,294.33 $ 10,988.45 $ 5,085,656.48
CAT NO0201 OVERLAY

0635 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
M2 0.000 0.00
1.20000 0.000 0.00
0640 202-00425 *REMOVAL OF BRIDGE RAILING 85.000 0.000
M 0.000 0.00
37.50000 0.000 0.00
0645 202-04002 *CLEAN CULVERT 1.000 0.850
EACH 0.100 2,350.00
23,500.00000 0.950 22,325.00
0650 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
67.00000 0.000 0.00
0655 403-33701 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 6,455.190 6,455.190
T 0.000 0.00
40.80001 6,455.190 263,371.82
0660 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 365.300 372.484
T -3.974 -1,394.87
351.00000 368.510 129,347.01
0665 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,997.000 4,997.240
L 0.000 0.00
0.46000 4,997.240 2,298.73
0670 420-00500 *GEOTEXTILE (PAVING) 0.000 0.000
M2 0.000 0.00
1.53000 0.000 0.00
0675 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 100.000 0.000
M 0.000 0.00

42.50000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 OVERLAY
0680 606-01370 *END ANCHORAGE TYPE 3G 4.000 0.000
EACH 0.000 0.00
785.00001 0.000 0.00
0685 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000 0.000
EACH 0.000 0.00
1,190.00001 0.000 0.00
0690 606-11030 *BRIDGE RAIL TYPE 10M 83.000 0.000
M 0.000 0.00
175.00000 0.000 0.00
0695 612-00001 DELINEATOR (TYPE 1) 0.000 0.000
EACH 0.000 0.00
17.85000 0.000 0.00
0700 612-00003 DELINEATOR (TYPE IlI) 0.000 0.000
EACH 0.000 0.00
25.50000 0.000 0.00
0705 627-00005 *EPOXY PAVEMENT MARKING 707.000 707.000
L 0.000 0.00
26.95000 707.000 19,053.65
CAT 0201 CURRENT AMT$ 465,116.89 955.13 $ 436,396.21
CAT NO0301 STRUCTURE E-12-1
0710 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
M2 0.000 0.00
1.20000 0.000 0.00
0715 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
51,000.00000 0.000 0.00
0720 206-00000 *STRUCTURE EXCAVATION 484.000 473.000
M3 10.968 81.16
7.40001 483.968 3,5681.37
0725 206-00100 *STRUCTURE BACKFILL (CLASS 1) 635.000 635.000
M3 0.000 0.00
12.99999 635.000 8,254.99



CONTID: C12534 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 12534-BID ESTIMATE RUN 05/08/2003
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE E-12-1
0730 206-00360 MECHANICAL REINFORCEMENT OF SOIL 458.000 458.000
M3 0.000 0.00
5.75000 458.000 2,633.50
0735 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
1,475.00000 0.000 0.00
0740 403-33701 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 173.000 0.000
T 0.000 0.00
40.80001 0.000 0.00
0745 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 9.830 0.000
T 0.000 0.00
351.00000 0.000 0.00
0750 502-00460 PILE TIP 129.000 135.000
EACH -6.000 -600.00
100.00000 129.000 12,900.00
0755 502-11274 STEEL PILING (HP 310X110) 232.000 230.620
M 0.000 0.00
85.49998 230.620 19,718.01
0760 513-00606 BRIDGE DRAIN (150 MM) 2.000 2.000
EACH 0.000 0.00
2,710.00003 2.000 5,420.00
0760 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,015.00000 0.000 0.00
0765 515-00120 WATERPROOFING (MEMBRANE) 618.000 0.000
M2 0.000 0.00
9.75000 0.000 0.00
0770 601-03040 CONCRETE CLASS D (BRIDGE) 323.000 322.859
M3 0.000 0.00
557.00000 322.859 179,832.46
0775 601-40300 STRUCTURAL CONCRETE COATING 527.000 0.000
M2 0.000 0.00
5.20000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE E-12-1
0780 602-00000 *REINFORCING STEEL 3,624.000 3,624.269
KG 0.000 0.00
0.93000 3,624.269 3,370.57
0785 602-00020 *REINFORCING STEEL (EPOXY COATED) 28,927.000 28,926.620
KG 0.000 0.00
1.02000 28,926.620 29,505.15
0790 606-11030 *BRIDGE RAIL TYPE 10M 106.000 106.400
M 0.000 0.00
175.00000 106.400 18,620.00
0795 613-00200 50 MM ELECTRICAL CONDUIT 218.000 218.000
M 0.000 0.00
18.50000 218.000 4,033.00
0800 617-00012 300 MM CULVERT PIPE 102.000 102.000
M 0.000 0.00
91.00001 102.000 9,282.00
0805 618-00172 PRESTRESSED CONCRETE | (BT1830) 202.000 202.000
M 0.000 0.00
405.00000 202.000 81,810.00
0810 626-00000 *MOBILIZATION 0.300 0.300
LS 0.000 0.00
744,435.24710 0.300 223,330.57
CAT 0301 CURRENT AMT$ 674,168.15 -518.84 $ 602,291.62
CAT NO0302 RETAINING WALLS
0815 206-00000 *STRUCTURE EXCAVATION 17,842.000 17,841.500
M3 0.000 0.00
7.40001 17,841.500 132,027.28
0820 206-00100 *STRUCTURE BACKFILL (CLASS 1) 27,968.000 27,878.000
M3 0.000 0.00
12.99999 27,878.000 362,413.72
0820 MATERIAL ALLOWANCE WILLITZ CRUSHING MATERIAL FOR WALLS 0.000
M3 0.000 0.00
6.12200 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0302 RETAINING WALLS
0820 MATERIAL ALLOWANCE WALL BACKFILL 0.000
M3 0.000 0.00
4.60000 0.000 0.00
0825 502-11274 STEEL PILING (HP 310X110) 997.000 997.021
M 0.000 0.00
85.49998 997.021 85,245.28
0830 601-03050 CONCRETE CLASS D (WALL) 5,545.000 5,342.280
M3 2.120 888.28
419.00000 5,344.400 2,239,303.60
0835 602-00020 *REINFORCING STEEL (EPOXY COATED) 334,910.000 324,816.108
KG 0.000 0.00
1.02000 324,816.108 331,312.43
0840 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 4,758.000 4,640.000
M2 0.000 0.00
12.50000 4,640.000 58,000.00
0845 626-00000 *MOBILIZATION 0.200 0.200
LS 0.000 0.00
744,435.24710 0.200 148,887.05

CAT NO0400

0850 620-00002

0855 620-00012

0860 620-00015

0865 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (CLASS 2)

FIELD LABORATORY (CLASS 2)

FIELD LABORATORY (STATE FURNISHED)

SANITARY FACILITY

CAT 0302 CURRENT AMT$ 3,454,183.43

1.000 1.000
EACH 0.000
42,000.00000 1.000
1.000 1.000
EACH 0.000
27,000.00000 1.000
2.000 1.000
EACH 0.000
6,500.00000 1.000
1.000 1.000
EACH 0.000
855.00000 1.000

CAT 0400 CURRENT AMT$ 82,855.00 $

PROJECT TOTAL CURRENT AMT $12,815,617.80

888.28 $ 3,357,189.36

0.00
42,000.00

0.00
27,000.00

0.00
6,500.00

0.00

855.00

0.00 $ 76,355.00

12,313.02 $ 9,557,888.67



